COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2020

ESTI MATE SUMVARY 16:08: 10
CONTI D C21256 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 21256- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.5 DAYS TI ME ALLOW 154 WORK DAYS
US24 - 8TH ST TO WEST OF MANI TQU PERCENT TI ME: 80. 84 ORI G TI ME ALLOW 154 WORK DAYS

PROJECT NO STMD242- 077
US24 - 8TH ST TO MEST OF MANI TOU SPRI NGS

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 10/ 2020 DATE TI ME STARTED 06/10/2019
P.O. BOX 659 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 24/ 2019
DATE AWARDED 04/18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541) 746- 2426 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL THI'S ESTI MATE

CURRENT PRQJECT AMI: $ 10, 965, 619. 20 PARTI Cl PATI NG $ 9,698, 148.01 $ 548, 746. 59
AWARD PRQJECT AMT:  $ 9,699, 261. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 44% TOTAL EARNI NGS 9, 698, 148. 01 548, 746. 59
FUNDS AVAI LABLE: $ 1,267,471.19 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 9, 698, 148. 01 548, 746. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 145, 488. 92 0.00

SECURI TI ES ENCUVBERED 0.00 0. 00

NET EARNI NGS 9, 552, 659. 09 548, 746. 59

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTVENT 0. 00 0. 00

AMOUNT DUE 9, 552, 659. 09 548, 746. 59

OTHER ADJUSTMENTS 0. 00 0. 00

PAYMENT DE :;s 77777 548,746.59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 21256

0005 202-00090  *Renoval of Delineator 284. 000 0. 000
EACH 175. 000 1,225.00
7.00000 175. 000 1, 225.00
0010 202-00201 Renoval of Curb 3, 467. 000 3,467. 000
LF 0. 000 0. 00
5. 00000 3,467.000 17, 335. 00
0015 202-00203 Renoval of Curb and Gutter 27.000 0. 000
LF 27.000 67.50
2.50000 27.000 67.50
0020 202-00206 Renoval of Concrete Curb Ranp 9. 000 0. 000
5% 5. 000 60. 00
12. 00000 5. 000 60. 00
0025 202-00220 Renpval of Asphalt Mat 997. 000 997. 000
Sy 0. 000 0. 00
15. 00000 997. 000 14, 955. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 270, 870. 000 270, 870. 000
SY 0. 000 0. 00
2.00000 270, 870. 000 541, 740. 00
0035 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 6, 241. 000 6, 241. 000
SY 0. 000 0. 00
12. 00000 6, 241. 000 74, 892. 00
0040 202-00250 *Renoval of Pavenent Marking 169, 548. 000 7,324.000
SF 1, 690. 000 878. 80
0. 52000 9, 014. 000 4,687.28
0045 202-01130 *Renoval of Guardrail Type 3 6, 273. 000 6, 273. 000
LF 0. 000 0. 00
2.75000 6, 273. 000 17, 250. 75
0047 202-01140 Rem Gdrail Ty 4 260. 000 180. 000
LF 80. 000 3,200. 00
40. 00000 260. 000 10, 400. 00
0050 202-01300 *Renpval of End Anchorage 11. 000 11. 000
EACH 0. 000 0. 00

220. 00000 11. 000 2,420.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0055 202- 06000 Renoval of Detour 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0060 203- 00060 Enbanknment Material (Conplete In Place) 330. 000 0. 000
cY 330. 000 18, 150. 00
55. 00000 330. 000 18, 150. 00
0065 203-01500 Bl adi ng 20. 000 9. 000
HOUR 0. 000 0. 00
135. 00000 9. 000 1, 215. 00
0070 203-01594 Conbi nati on Loader 70. 000 70. 000
HOUR -52.000 -3,900. 00
75. 00000 18. 000 1, 350. 00
0075 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
204. 00000 0. 000 0. 00
0080 207-00205 *Topsoi | 202. 000 202. 000
cY 0. 000 0. 00
31. 50000 202. 000 6, 363. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 925. 000 635. 000
LF 0. 000 0.00
4.50000 635. 000 2,857.50
0090 208-00020 *Silt Fence 380. 000 380. 000
LF 0. 000 0. 00
2.75000 380. 000 1, 045. 00
0095 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0105 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 176. 500
HOUR 0. 000 0. 00

50. 00000 176. 500 8, 825. 00



CONTI D

PREV QTY/

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

208- 00105

208- 00106

208- 00107

208- 00300

210- 04200

212- 00006

212-00032

213- 00004

213- 00061

240- 00010

240- 00020

C21256
21256-BID
STMD242- 077

| TEM

DESCRI PTI ON

ROADWAY 21256

Renoval

and Di sposal

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Tenporary Berns

*Adj ust Quardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Mil ch Tacki fier

of Nests

*Reroval

Netting

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
200. 000
HOUR
150. 00000
60. 000
HOUR
100. 00000
200. 000
LF
20. 00000
655. 000
LF
16. 00000
0. 500
ACRE
884. 50000
0. 500
ACRE
2, 325. 00000
0. 500
ACRE
2, 800. 00000
100. 000
LB
2. 75000
0. 000
HOUR
104. 50000
0. 000
sy

3. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:08: 10

AMOUNT

26, 925

850.

10, 480

442.

1,162

1,400

275.

.00

00

00

.00

00

25

50

00

00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0165 304-06007  Aggregate Base Course (C ass 6) 462. 000 462. 000
cY 0. 000 0.00
100. 00000 462. 000 46, 200. 00
0170 304-08002  Aggregate Base Course (Shoul der Material) 665. 000 644. 000
cY 0. 000 0. 00
95. 00000 644. 000 61, 180. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 338. 040
TON 12. 960 2,018.52
155. 75000 351. 000 54, 668. 25
0180 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 080. 430 1, 080. 430
TON 0. 000 0. 00
95. 50000 1, 080. 430 103, 181. 07
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 38, 017. 000 36,412. 410
TON 0. 000 0.00
84. 25000 36, 412. 410 3,067, 745. 54
0190 411-10255 *Emul si fied Asphalt (Sl ow Setting) 13, 880. 000 12, 982. 000
GAL 0. 000 0. 00
3. 00000 12, 982. 000 38, 946. 00
0195 506-01020 Geogri d Rei nf orcenent 1, 115. 000 1, 115. 000
Sy 0. 000 0. 00
5. 00000 1, 115. 000 5,575. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31" MGS) 5,975. 000 5, 975. 000
LF 0. 000 0. 00
23. 00000 5, 975. 000 137, 425.00
0202 606-00350 Gdrail Ty 3 (D) (6-3) 950. 000 950. 000
LF 0. 000 0.00
35.76710 950. 000 33,978. 75
0204 606-00710 Gdrail Ty 7 (Sty CA) Form and Pour 120. 000 120. 000
LF 0. 000 0. 00
245. 00000 120. 000 29, 400. 00
0205 606-01340 *End Anchorage Type 3D 6. 000 5. 000
EACH 1. 000 800. 00

800. 00000 6. 000 4, 800. 00



CONTI D

CAT NO0200

0206

0208

0210

0212

0215

0220

0225

0230

0235

0240

0245

900- 00007

614-85130

606- 01370

606- 01371

606- 01380

606- 02005

608- 00010

609- 60011

612-00001

612- 00002

612- 00003

C21256

STMD242- 077

21256-BID

| TEM
DESCRI PTI ON

ROADWAY 21256

Added Item (Each)/ Reset

Quadguard End Treat nent

I npact Atten (Quadguard 11)

*Transition Type 3G

Transition Ty 3G (Spec)

*Transition Type 3H

*End Anchorage (Fl ared)

*Concrete Curb Ranmp

*Curb Type 6 (Section M

*Del i neator (Type I)

*Del i neat or

(Type I1)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1. 000

8, 728. 75000

1. 000

29, 952. 00000

EACH

EACH

SY

LF

9. 000

3,100. 00000

6. 000

3, 650. 00000

10. 000

1, 600. 00000

5. 000

2, 300. 00000

15. 000

190. 00000

4, 433. 000

8. 50000

419. 000

16. 00000

207. 000

17. 25000

82. 000

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

9. 000
0. 000
9. 000

6. 000
0. 000
6. 000

10. 000
0. 000
10. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
4, 433. 000
4, 433. 000

0. 000
419. 000
419. 000

0. 000
205. 000
205. 000

0. 000
82. 000
82. 000
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ESTI MATE RUN 09/ 10/ 2020

37, 680

6, 704

3,536

1, 476.

.00

.00

.00

.00

.00

.00

.00

50

00

25

00

16:08: 10

AMOUNT

8,728

29, 952

27,900

21, 900

16, 000

11,500

37, 680

6, 704

3,536

1, 476.

75

00

00

00

00

00

.00

50

00

25

00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0250 612-00021  *Delineator (Type |) (Barrier) 76. 000 0. 000
EACH 76. 000 4,180. 00
55. 00000 76.000 4,180. 00
0255 612-00041 *Del i neator (Flexible) (Type I) 30. 000 0. 000
EACH 30. 000 1, 650. 00
55. 00000 30. 000 1, 650. 00
0260 612-00042 *Del i neator (Flexible) (Type II) 5. 000 0. 000
EACH 3. 000 180. 00
60. 00000 3. 000 180. 00
0265 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
42, 700. 00000 1.000 42,700. 00
0270 626-00000 *Mobi | i zation 1. 000 0.910
LS 0. 000 0.00
960, 000. 00000 0.910 873, 600. 00
0275 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 687. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0280 627-00011  *Pavenent Marking Paint (Waterborne) 2, 349. 000 2, 349. 000
GAL 0. 000 0. 00
31. 00000 2,349. 000 72,819. 00
0285 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 16, 131. 000 0. 000
SF 15, 597. 000 171, 567. 00
11. 00000 15, 597. 000 171,567.00
0290 627-30405  *Preformed Thernopl astic Pavenent Marking 1, 379. 400 1, 379. 400
(Wor d- Synbol )
SF 0. 000 0.00
16. 00000 1, 379. 400 22,070. 40
0295 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 531. 000 6,118. 000
Li ne
) SF 413. 000 4,543. 00
11. 00000 6, 531. 000 71, 841. 00
0300 630-00000  *Flagging 2, 302. 000 1, 827. 550
HOUR 0. 000 0. 00

32. 00000 1, 827.550 58, 481. 60



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0305 630-00007 *Traffic Control Inspection 80. 000 60. 000
DAY 0. 000 0. 00
312. 00000 60. 000 18, 720. 00
0310 630-00012 *Traffic Control Management 202. 000 202. 000
DAY 0. 000 0. 00
1, 310. 00000 202. 000 264, 620. 00
0315 630-00031 *Courtesy Patrol 600. 000 441. 450
HOUR 49. 050 6, 131. 25
125. 00000 490. 500 61, 312. 50
0320 630-00040 Traffic Incident Management Pl an Devel opment 1.111 0.999
LS 0.111 55.50
500. 00000 1.110 555. 00
0325 630-00041  Traffic Incident Management Plan |nplenmentation 11. 500 5. 850
MON 5. 650 1, 695. 00
300. 00000 11. 500 3, 450. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 2.700
EACH 0. 300 90. 00
300. 00000 3. 000 900. 00
0335 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 5. 400
EACH 0. 600 48. 00
80. 00000 6. 000 480. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 55. 000 49. 500
EACH 5. 500 165. 00
30. 00000 55. 000 1, 650. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 70. 200
EACH 7.800 273.00
35. 00000 78.000 2,730.00
0350 630-80348 *Construction Information Sign 4.000 3. 600
EACH 0. 400 88. 00
220. 00000 4.000 880. 00
0355 630-80355 *Portable Message Sign Panel 6. 000 2.700
EACH 0. 300 1, 116. 00

3, 720. 00000 3. 000 11, 160. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21256- BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY 21256
0360 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 632. 00
1, 580. 00000 4.000 6, 320. 00
0365 630-80360  *Drum Channel i zi ng Device 104. 000 90. 900
EACH 10. 100 171.70
17. 00000 101. 000 1,717.00
0370 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0375 630-80370 Concrete Barrier (Tenporary) 1, 960. 000 1, 107. 000
LF 123. 000 6, 150. 00
50. 00000 1, 230. 000 61, 500. 00
0380 630-80371 Reset Concrete Barrier (Tenporary) 4,584. 000 4,125. 600
LF 458. 400 5, 500. 80
12. 00000 4,584. 000 55, 008. 00
0385 630-80380 *Traffic Cone 500. 000 315. 000
EACH 35. 000 350. 00
10. 00000 350. 000 3, 500. 00
0390 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0. 000
LS 1.000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0395 630-85010 I npact Attenuator (Tenporary) 3.000 2.700
EACH 0. 300 1, 725. 00
5, 750. 00000 3. 000 17, 250. 00
0400 630-85041 *Mbbi | e Attenuator 255. 000 231.000
DAY 0. 000 0. 00
440. 00000 231. 000 101, 640. 00
0405 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 7, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0415 700-70012 F/ A Asphalt Pavenent Incentive 125, 000. 000 0. 000
FA 45, 885. 170 45, 885. 17
1. 00000 45, 885. 170 45, 885. 17
0416 700-70015 F/ A Mobilization 5, 300. 000 0. 000
FA 5, 300. 000 5, 300. 00
1. 00000 5, 300. 000 5, 300. 00
0420 700-70016 F/ A Fuel Cost Adjustnent 40, 000. 000 3, 745. 840
FA 0. 000 0. 00
1. 00000 3, 745. 840 3,745. 84
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 1, 920. 000 1, 920. 00
1. 00000 1, 920. 000 1, 920. 00
0435 700-70025 F/ A Quality Incentive Paynent 106, 877. 690 0. 000
F A 84, 550. 890 84, 550. 89
1. 00000 84, 550. 890 84, 550. 89
0440 700-70210 F/ A Lights (Reset Light Standard) 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70380 F/ A Erosion Control 4, 000. 000 3, 665. 930
FA 233. 300 233. 30
1. 00000 3, 899. 230 3,899. 23

CAT 0200 CURRENT AMI $ 7,436,575.12 % 419,597.18 % 6, 602, 882. 52
CAT NO0201 ROADWAY 21256 Part B

0450 201-00001 Cl earing and G ubbing 0. 800 0. 800
ACRE 0. 000 0. 00
14, 000. 00000 0. 800 11, 200. 00
0455 202-00010 Renoval of Tree 29. 000 5. 000
EACH 0. 000 0. 00

175. 00000 5. 000 875. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0460 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0465 202-00027 Renoval of Riprap 300. 000 300. 000
SY 0. 000 0. 00
25. 00000 300. 000 7,500. 00
0470 202-00090 *Renoval of Delineator 19. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0475 202-00195 Renoval of Median Cover 1, 245. 000 1, 226. 000
SY 0. 000 0. 00
3.00000 1, 226. 000 3,678.00
0480 202-00200 Renoval of Sidewal k 214. 000 214. 000
Sy 0. 000 0. 00
6. 00000 214.000 1, 284. 00
0485 202-00203 Renoval of Curb and Cutter 2,601. 000 2,578.000
LF 0. 000 0. 00
2.50000 2,578. 000 6, 445. 00
0490 202- 00206 Renoval of Concrete Curb Ranp 52. 000 52. 000
Sy 0. 000 0. 00
12. 00000 52. 000 624. 00
0495 202-00220 Renoval of Asphalt Mat 1, 781. 000 1,372.000
5% 0. 000 0. 00
15. 00000 1,372.000 20, 580. 00
0500 202-00250 *Renoval of Pavenent Marking 7,381. 000 2, 314. 000
SF 0. 000 0. 00
0.52000 2,314.000 1, 203. 28
0505 202-00810 *Renoval of G ound Sign 15. 000 0. 000
EACH 15. 000 975. 00
65. 00000 15. 000 975. 00
0510 202-00821 *Renoval of Sign Panel 15. 000 0. 000
EACH 15. 000 975. 00

65. 00000 15. 000 975. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21256-BI D
PRQIECT STMD242- 077 ESTI MATE NO 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0201 ROADWAY 21256 Part B
0515 202-00827 *Renoval of Pull Box 4.000
EACH
250. 00000
0520 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
4, 500. 00000
0525 202-01130 *Renoval of Guardrail Type 3 1, 314. 000
LF
2.75000
0530 202-01300 *Rermoval of End Anchorage 4. 000
EACH
220. 00000
0535 203-00000 Uncl assi fied Excavation 1, 596. 000
CcY
50. 00000
0540 203-01597 *Pot hol i ng 120. 000
HOUR
204. 00000
0545 207- 00205 *Topsoi | 466. 000
CcY
31. 50000
0550 208- 00008 *Erosi on Log Type 2 (12 Inch) 6, 650. 000
LF
7.50000
0555 208- 00035 *Aggr egat e Bag 635. 000
LF
6. 75000
0560 208-00045 Concrete Washout Structure 2.000
EACH
2, 000. 00000
0565 208-00070 Vehi cl e Tracki ng Pad 4.000
EACH

3, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

1. 000
0. 000
1.000

1, 314. 000
0. 000
1, 314.000

4.000
0. 000
4.000

1, 596. 000
0. 000
1, 596. 000

36. 250
6. 000
42. 250

466. 000
0. 000
466. 000

3, 460. 000
0. 000
3, 460. 000

635. 000
-355. 000
280. 000

2.000
0. 000
2.000

4.000
0. 000
4.000
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ESTI MATE RUN 09/ 10/ 2020

1, 224.

-2,396.

.00

.00

.00

.00

.00

00

.00

.00

25

.00

.00

16:08: 10

AMOUNT

1, 000.

4,500

3,613

880.

79, 800

8,619

14,679

25, 950

1, 890.

4, 000

15, 000

00

00

50

00

00

00

00

00

00

00

00



CONTI D: C21256
PCN: 21256-BI D
PRQIECT STMD242- 077
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0201 ROADWAY 21256 Part B
0570 208-00103 Renoval and Di sposal of Sedinent (Labor)
0575 208-00105 Renoval and Disposal of Sediment (Equipnent)
0580 208-00106 *Sweepi ng (Sedi nent Renoval)
0585 208- 00207 Erosi on Control Managenent
0590 208-00400 \Water Contro
0595 210-00815 *Reset Sign Panel
0600 210-01000 *Reset Fence
0605 211-03005 Dewat eri ng
0610 212-00006 *Seeding (Native)
0615 212-00032 *Soi | Conditioning
0620 213-00002 *Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
50. 00000
600. 000
HOUR
105. 00000
300. 000
HOUR
150. 00000
135. 000
DAY
50. 00000
1. 000
LS
45, 000. 00000
1. 000
EACH
250. 00000
495. 000
LF
25. 50000
1. 000
LS
15, 000. 00000
0. 900
ACRE
884. 50000
0. 900
ACRE
2, 325. 00000
1. 300
ACRE

3, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33.500
0. 000
33.500

0. 000
0. 000
0. 000

98. 250
30. 000
128. 250

41. 000
0. 000
41. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

495. 000
0. 000
495. 000

1. 000
0. 000
1.000

0. 900
0. 000
0.900

0. 900
0. 000
0. 900

0.900
0. 400
1.300
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4,500

1,300

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

00

16:08: 10

AMOUNT

1,675

19, 237

2,050

45, 000

12,622

15, 000

796.

2,092

4,225

00

.00

50

00

00

.00

50

00

05

50

00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0625 213-00061  *Milch Tackifier 180. 000 180. 000
LB 0. 000 0. 00
2.75000 180. 000 495. 00
0630 214-00205 *Deci duous Tree (5 Gallon Container) 29. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0635 214-00350  *Deciduous Shrub (5 Gallon Container) 34. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0640 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 100. 000 100. 000
Cl ass
SY 0. 000 0. 00
2. 75000 100. 000 275.00
0645 216-00301 *Turf Reinforcement Mat (Cl ass 1) 10. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0650 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0.00
0655 240-00020  Netting 0. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0660 304-06000  Aggregate Base Course (Class 6) 2, 000. 000 1,578.810
TON 0. 000 0. 00
60. 00000 1,578. 810 94, 728. 60
0665 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 35. 000 0. 000
TON 35. 000 5,451. 25
155. 75000 35. 000 5,451. 25
0670 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 867. 000 529. 950
TON 0. 000 0. 00
95. 50000 529. 950 50, 610. 23
0675 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 466. 000 466. 000
TON 0. 000 0. 00

84. 25000 466. 000 39, 260. 50



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0680 411-10255

0685

503- 00018

0690

503- 00036

0695

503- 00042

0700

503- 00048

0705

503- 00054

0710

606- 00301

0715

606- 01370

0720

606- 01380

0725

606- 02005

0730 607-11525

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Enul si fied Asphalt (Sl ow Setting)

*Drilled Shaft (18 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (42 Inch)

*Drilled Shaft (48 Inch)

*Drilled Shaft (54 Inch)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Fl ared)

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
260. 000
GAL
3. 00000
22.000
LF
295. 00000
15. 000
LF
395. 00000
17. 000
LF
425. 00000
44. 000
LF
475. 00000
0. 000
LF
535. 00000
287. 500
LF
23. 00000
2.000
EACH
3, 100. 00000
2.000
EACH
1, 600. 00000
4. 000
EACH
2, 300. 00000
0. 000
LF

3.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

260. 000
0. 000
260. 000

22.000
0. 000
22.000

15. 000
0. 000
15. 000

17. 000
0. 000
17. 000

44.000
0. 000
44.000

0. 000
0. 000
0. 000

287. 500
0. 000
287.500

2.000
0. 000
2.000

2.000
0. 000
2.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:08: 10

AMOUNT

780.

6, 490

5,925

7,225

20, 900

6,612

6, 200

3,200

9, 200

00

00

00

00

00

.00

50

00

00

00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0735 608-00000 *Concrete Sidewal k 735. 000 326. 000
sy 0. 000 0. 00
50. 00000 326. 000 16, 300. 00
0740 608-00010 *Concrete Curb Ranp 102. 000 102. 000
sy 0. 000 0.00
190. 00000 102. 000 19, 380. 00

0745 609-21011 *Curb and CGutter Type 2 (Section I-M 2,499. 000 1, 894. 000
LF 0. 000 0. 00
16. 25000 1, 894. 000 30, 777.50
0750 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 364. 000 364. 000
LF 0. 000 0. 00
28. 00000 364. 000 10, 192. 00
0755 609-21020 *Curb and CGutter Type 2 (Section Il-B) 92. 000 92. 000
LF 0. 000 0. 00
28. 00000 92. 000 2,576. 00
0760 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 079. 000 1, 079. 000
LF 0. 000 0. 00
21. 00000 1, 079. 000 22, 659. 00
0765 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 7,031. 000 6, 801. 000
SF 0. 000 0. 00
11. 00000 6, 801. 000 74, 811. 00
0770 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 11. 000 176. 00
16. 00000 11. 000 176. 00
0775 612-00002  *Delineator (Type II) 17. 000 0. 000
EACH 17. 000 293. 25
17. 25000 17. 000 293. 25
0780 612-00003 *Del i neator (Type I11) 7.000 0. 000
EACH 7.000 126. 00
18. 00000 7.000 126. 00
0785 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 469. 000
LF 0. 000 0. 00

18. 50000 469. 000 8,676.50



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0790 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 711. 000
LF 0. 000 0. 00
19. 00000 711. 000 13, 509. 00
0795 613-07005 *Type Five Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
1,112. 00000 5. 000 5, 560. 00
0800 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0805 613-13006 *Luminaire (LED) (6,000 Lunens) 4.000 4. 000
EACH 0. 000 0. 00
885. 00000 4.000 3, 540. 00
0810 614-00011  *Sign Panel (Class I) 139. 000 0. 000
SF 105. 000 5, 250. 00
50. 00000 105. 000 5, 250. 00
0815 614-00012 *Sign Panel (Class I1) 211. 750 0. 000
SF 211. 750 4,129.13
19. 50000 211. 750 4,129.13
0820 614-00014  *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0825 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 6. 000 1, 200. 00
200. 00000 6. 000 1, 200. 00
0830 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 20. 000 0. 000
Sli pbase
P EACH 20. 000 8, 000. 00
400. 00000 20. 000 8, 000. 00
0835 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
615. 00000 8. 000 4,920.00
0840 614-70336 *Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00

760. 00000 16. 000 12, 160. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0845 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0.00
900. 00000 6. 000 5, 400. 00
0850 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
21, 150. 00000 1. 000 21, 150. 00
0855 614-72860 *Pedestrian Push Button 9. 000 3. 000
EACH 6. 000 2,400. 00
400. 00000 9. 000 3, 600. 00
0860 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 5. 000
EACH 0. 000 0. 00
1, 105. 00000 5. 000 5,525. 00
0865 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0.00
6, 300. 00000 4. 000 25, 200. 00
0870 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
19, 200. 00000 1.000 19, 200. 00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
19, 950. 00000 1. 000 19, 950. 00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 250. 00000 1. 000 20, 250. 00
0885 614-81525 *Traffic Signal-Light Pole Steel (2-25&0 Foot Mast 1. 000 1.000
Ar
" EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0890 614- 84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0895 614-86800  *Uninterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00

6, 000. 00000 1. 000 6, 000. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0900 614-87412 *Fi ber Optic Cable (Single Mde) (12 Strands) (Install 25. 000 25. 000
onl
2 LF 0. 000 0.00
20. 00000 25. 000 500. 00
0905 615-00150 Enbanknent Protector (Special) 2.000 1.000
EACH 1. 000 2,000. 00
2, 000. 00000 2.000 4, 000. 00
0910 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 148. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0915 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 5, 651. 000 0. 000
SF 5, 650. 000 62, 150. 00
11. 00000 5, 650. 000 62, 150. 00
0920 627-30405 *Preformed Thernopl astic Pavement MarKking 303. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0925 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 600. 000 0. 000
Li ne
) SF 262. 000 3,144.00
12. 00000 262. 000 3,144.00
0930 630- 00000 *Fl aggi ng 1, 037. 750 1,037. 750
HOUR 0. 000 0. 00
32. 00000 1, 037. 750 33, 208. 00
0935 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0940 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 3. 600
EACH 0. 400 12. 00
30. 00000 4.000 120. 00
0945 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 31. 500
EACH 3.500 122.50
35. 00000 35. 000 1, 225. 00
0950 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 1, 488. 00

3, 720. 00000 4. 000 14, 880. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21256-BI D
PRQIECT STMD242- 077 ESTI MATE NO 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0201 ROADWAY 21256 Part B
0955 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000
Type
ype) EACH
1, 580. 00000
0960 630- 80360 *Drum Channel i zi ng Device 75. 000
EACH
17. 00000
0965 630-80370 Concrete Barrier (Tenporary) 2, 568. 000
LF
50. 00000
0970 630-80371 Reset Concrete Barrier (Tenporary) 4, 464. 000
LF
12. 00000
0975 630-80380 *Traffic Cone 100. 000
EACH
10. 00000
0980 630-85010 I npact Attenuator (Tenporary) 5. 000
EACH
5, 750. 00000
0985 630-85041 *Mobi | e Attenuator 35. 000
DAY
440. 00000
0990 632-00000 Night Wrk Lighting 1. 000
LS
40, 000. 00000
0994 700- 70015 F/ A Mobilization 2,540. 010
FA
1. 00000
0995 700-70195 F/A Uilities and Maintenance of Field Facilities 75, 000. 000
FA
1. 00000
CAT 0201

CURRENT AMI $ 1,767,425.31$

Page 20
ESTI MATE RUN 09/ 10/ 2020
16: 08: 10

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

2.700
0. 300 474.00

3. 000 4,740.00

40. 500
4.500 76.50
45. 000 765. 00

2,311. 200
256. 800 12, 840.00

2,568. 000 128, 400. 00

4,017. 600
446. 400 5, 356. 80

4, 464. 000 53, 568. 00

0. 000
0. 000 0.00
0. 000 0.00

3. 600
0. 400 2,300.00

4.000 23, 000. 00

35. 000
0. 000 0.00

35. 000 15, 400. 00

1. 000
0. 000 0. 00

1. 000 40, 000. 00

0. 000
2,540. 010
2,540.010

2,540.01
2,540. 01

72,518. 760
2,342.220 2,342.22

74,860. 980 74, 860. 98

128,449.41 % 1, 451, 633.78



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES 21256

1000 202-00425 Renoval of Bridge Railing 2,314. 000 2,314.000
LF 0. 000 0.00
8. 00000 2,314.000 18, 512. 00
1005 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 505. 550 505. 550
5% 0. 000 0. 00
350. 00000 505. 550 176, 942. 50
1010 202-00460 *Renpval of Portions of Present Structure (Class 3) 25. 000 1. 260
5% 0. 000 0.00
1, 000. 00000 1. 260 1, 260. 00
1015 206-00065 *Structure Backfill (FlowFill) 7.000 7.000
cY 0. 000 0. 00
1, 750. 00000 7.000 12, 250. 00
1020 515-00120  *Waterproofing (Menbrane) 5, 434. 000 5, 434. 000
5% 0. 000 0. 00
19. 25000 5, 434. 000 104, 604. 50
1025 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 848. 000 848. 000
LF 0. 000 0. 00
192. 00000 848. 000 162, 816. 00
1030 601-03040 *Concrete Cass D (Bridge) 47.000 26. 000
cY 0. 000 0.00
1, 600. 00000 26. 000 41, 600. 00
1035 601-03057 *Concrete O ass DR 59. 000 55. 700
cY 0. 000 0. 00
2, 250. 00000 55. 700 125, 325. 00
1040 601-51005 Gal vani ¢ Anodes 2,310. 000 871. 000
EACH 0. 000 0.00
16. 50000 871. 000 14,371.50
1045 602-00000 Rei nf orcing Steel 5, 245. 000 4,390. 190
LB 0. 000 0. 00

3. 75000 4, 390. 190 16, 463. 21



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES 21256

1050 606-11010 *Bridge Rail Type 10R 2,314.000 2,314. 000
LF 0. 000 0. 00
175. 00000 2,314.000 404, 950. 00
CAT 0300 CURRENT AMI $ 1,170,808.75$% 0.008% 1,079,094.71

CAT NO0301 STRUCTURES 21256 Part B

1055 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 780. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0.00
1060 202-00425 Renoval of Bridge Railing 312. 000 312. 000
LF 0.000 0.00
8. 00000 312. 000 2,496. 00
1065 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 24.000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0.00
1070 202-00460  *Renpval of Portions of Present Structure (C ass 3) 5. 000 0. 000
SY 0. 000 0.00
1, 000. 00000 0. 000 0. 00
1075 202-00502  *Renpval of Portions of Present Structure 23.000 23.000
cY 0. 000 0. 00
950. 00000 23. 000 21, 850. 00
1080 206- 00000 Structure Excavation 460. 000 460. 000
cY 0. 000 0.00
55. 00000 460. 000 25, 300. 00
1085 206-00065 *Structure Backfill (FlowFill) 15. 000 15. 000
cY 0. 000 0. 00
1, 750. 00000 15. 000 26, 250. 00
1090 206-00100 Structure Backfill (Cass 1) 0. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0. 00
1095 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00

0. 01000 0. 000 0.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21256-BI D ESTI MATE RUN 09/ 10/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0012 16: 08: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES 21256 Part B

1100 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
0. 01000 0. 000 0. 00
1105 210-01000 *Reset Fence 76. 000 76. 000
LF 0. 000 0. 00
25. 50000 76. 000 1, 938. 00
1110 420-00112 Geotextile (Drainage) (Cass 1) 1, 308. 000 1, 302. 000
Sy 0. 000 0.00
3. 00000 1, 302. 000 3,906. 00
1115 502-11274 Steel Piling (HP 12x74) 286. 000 286. 000
LF 0. 000 0. 00
225. 00000 286. 000 64, 350. 00
1120 506- 00224 Ri prap (24 Inch) 1, 016. 000 1, 009. 000
cY 7.000 700. 00
100. 00000 1, 016. 000 101, 600. 00
1125 506-00612 Matrix Riprap (12 Inch) 120. 000 120. 000
cY 0. 000 0. 00
300. 00000 120. 000 36, 000. 00
1130 515-00120 *\Wat er proof i ng (Menbrane) 579. 000 549. 000
Sy 0. 000 0.00
19. 25000 549. 000 10, 568. 25
1135 515-00400 *Concrete Seal er 52. 000 52. 000
SY 0. 000 0. 00
55. 75000 52. 000 2,899. 00
1140 601-03040 *Concrete Cass D (Bridge) 98. 010 98. 010
cY 0. 000 0.00
1, 600. 00000 98. 010 156, 816. 00
1145 601- 06100 Concrete (Patching) 4.000 4.000
cY 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
1150 601-51005 Gal vani ¢ Anodes 145. 000 85. 000
EACH 0. 000 0.00

16. 50000 85. 000 1, 402. 50



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 24
ESTI MATE RUN 09/ 10/ 2020

CONTI D: C21256

PCN: 21256-BID

PRQIECT STMD242- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES 21256 Part B

1155 602- 00000 Rei nforcing Steel

1160 602-00020 *Rei nforcing Steel

1165 606-11010 *Bridge Rail Type 10R

CAT NO0400

1170 620- 00002 Field Ofice (Cass 2)

1175 620-00012

Field Laboratory (d ass 2)

1180 620-00020 Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 493. 000
LB
3. 75000
16, 460. 000
LB
1. 50000
156. 000
LF
175. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
17, 500. 00000
1. 000
EACH
11, 000. 00000
2.000
EACH
2, 750. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

16: 08: 10
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
3, 493. 000
0. 000 0. 00
3, 493. 000 13, 098. 75
15, 175. 000
0. 000 0. 00
15, 175. 000 22,762.50
156. 000
0. 000 0. 00
156. 000 27, 300. 00
556, 810.02 $ 700.00$% 530,537.00
1. 000
0. 000 0. 00
1. 000 17, 500. 00
1. 000
0. 000 0. 00
1. 000 11, 000. 00
2.000
0. 000 0. 00
2.000 5,500. 00
34,000.00 % 0.00% 34, 000. 00

10, 965, 619.20 % 548, 746.59 $ 9, 698, 148. 01



